

NOTE: for a complete description of each strategy, refer to Isanti CLWMP, Section III.

Isanti County Implementation Schedule							Priority Concerns			
	Responsible	2011	2012	2013	2014	2015	Watershed			
Priority 1 - Cumulative Effects of Development on Surface Waters										
Objective A -- Guide new development with comprehensive planning, accurate information, consideration for natural resources and continued protection.										
Actions	1	Participate with cities / county to promote stormwater management	WPM Zoning	X	X 40 hours					ALL
	2	Create matrix of all land use ordinances in county	WPM	X	X 80 hours					ALL
	3	Support / input on County Comp Plan update	WPM DNR LA Zoning	X	X					ALL
	4	On-going education program for elected officials	WPM	X	X 16 hrs	X	X	X		ALL
	5	Natural Resource information on county website	Zoning WPM		X 40 hrs					ALL
	6	Update Isanti County Flood Plain Maps	DNR FEMA		X 80 hrs					ALL
Objective B -- Improve stormwater runoff quality by compliance with stormwater rules, continuing public education and promotion of BMPs..										
Actions	1	Low impact development standards	WPM		X 190 hrs	X	X	X		ALL
	2	Identify development sensitive stormwater sites	WPM DNR MPCA		X 100 hrs	X	X	X		ALL
	3	Digital Soil Survey	NRCS WPM	X	X 40 hrs \$700,000					ALL
	4	Quantify runoff volume for "full build out" on development areas	MPCA WPM Summer Intern	X 20 hrs						ALL
	5	Education for local decision makers	WPM Zoning	X 12 hrs	X	X	X	X		ALL
	6	Project NEMO	WPM	X 10 hrs \$500						ALL

NOTE: for a complete description of each strategy, refer to Isanti CLWMP, Section III.

Isanti County Implementation Schedule								Priority Concerns	
			Responsible	2011	2012	2013	2014	2015	Watershed
Priority 2 - Protection and restoration of natural habitat and impaired waters in Isanti and bordering counties.									
Objective A -- Implement and promote land use practices that will reduce and/or mitigate negative human impacts on natural resources.									
Actions	1	Identify and designate Conservation Corridors	DNR WPM	X 50 hrs	X	X	X	X	ALL
	2	Pursue DNR acquisition / easement-sensitive areas	DNR WPM	X 48 hrs	X	X	X	X	ALL
	3	Adopt policies for conservation easement, etc. for sensitive areas	Zoning WPM	X	X 48 hrs				ALL
	4	Support existing standards Rum River Scenic District	DNR WPM Citizen groups	X 18 hrs	X	X	X	X	Rum River
	5	Lakescaping Education / Incentives	DNR WPM LID / LA	X 500 hrs	X	X	X	X	ALL
	6	Buffers in Ag areas	USDA WPM SWCD LID / LA County	X \$2,000	X 8 hrs	X 8 hrs	X 8 hrs	X 8 hrs	ALL
Objective B -- Position Isanti County to maximize local control and funding of TMDLs.									
Actions	1	103.B levy / funding	WPM		X 20 hrs	X	X	X	ALL
	2	Prioritize impaired waters	WPM MPCA	X 40 hrs	X	X	X	X	ALL
	3	North Branch of Sunrise River / Chisago County	DNR WPM CHISAGO COUNTY	X 20 hrs DNR 20 hrs	St. Croix River				
	4	Typo Lake TMDL / Anoka County	WPM ANOKA COUNTY SWCD	X 20 hrs DNR 20 hrs	Rum River				
	5	Work cooperatively with Mille Lacs County and Anoka County on Rum River Studies	WPM Mille Lacs County SWCD Anoka County		X 40 hrs				Rum River
	6	Use future TMDL Studies for BMP Implementation	WPM SWCD NRCS and other partnership groups		X 40 hrs				ALL

NOTE: for a complete description of each strategy, refer to Isanti CLWMP, Section III.

Isanti County Implementation Schedule								Priority Concerns
	Responsible	2011	2012	2013	2014	2015	Watershed	
Objective C -- Reduce the loss of water clarity in Isanti County lakes and rivers by promoting lakeshore and river stewardship, wetland restoration, and preservation of habitat areas.								
Actions								
1	Long-term basin monitoring program	WPM Lake Associations MPCA Surrounding Counties	X	X 180 hrs	X	X	X	ALL
2	Funding to quantify nutrient loading	WPM	X	X 40 hrs	X	X	X	ALL
3	Lakeshed mapping	DNR WPM Summer Intern	X 20 hrs					ALL
4	Coordinated data collection approach	WPM PICKM	X 20 hrs	X 20 hrs	X 20 hrs	X 20 hrs	X 20 hrs	ALL
5	Inventory drained wetlands	WPM SWCD BWSR Army Corps NRCS DNR	X	X 550 hrs/yr				ALL
6	PICKM Water Quality Team	WPM	X 40 hrs	X 40 hrs	X 40 hrs	X 40 hrs	X 40 hrs	ALL
7	Lakeshore property owners education	WPM	X 40 hrs	X 40 hrs	X 40 hrs	X 40 hrs	X 40 hrs	ALL
8	Healthy Lakes and Rivers program	WPM	X 8 hrs	X 8 hrs	X 8 hrs	X 8 hrs	X 8 hrs	ALL
9	Host Healthy Rivers workshop w/DNR	WPM Friends of Rum River PICKM	X 40 hrs \$500					Rum River
10	Countywide COLA	WPM DNR PICKM	X 50 hrs	X	X	X	X	ALL

NOTE: for a complete description of each strategy, refer to Isanti CLWMP, Section III.

Isanti County Implementation Schedule								Priority Concerns		
			Responsible	2011	2012	2013	2014	2015	Watershed	
Priority 3 - Groundwater Quality and Quantity										
Objective A -- Educate County residents about distribution of naturally occurring contaminants in groundwater, well construction, and geologic factors that affect contaminant distributions.										
Actions	1	Education program / Anoka Sand Plain	WPM City Managers		X 72 hrs					ALL
	2	Newsletter - HHW	WPM MPCA Dept of Ag	X 2 hrs	X 2 hrs	X 2 hrs	X 2 hrs	X 2 hrs		ALL
	3	Wellhead Protection Plans	WPM	X	X 8 hrs	X 8 hrs	X 8 hrs	X 8 hrs		ALL
	4	Mapping Radon areas	WPM MDH		X 16 hrs	X 16 hrs	X 16 hrs	X 16 hrs		ALL
	5	Cost-share well sealing	SWCD WPM	X 10 hrs	X 10 hrs	X 10 hrs	X 10 hrs	X 10 hrs		ALL
	6	Promote water conservation	DNR WPM MDH EXT	X 32 hrs	X 32 hrs	X 32 hrs	X 32 hrs	X 32 hrs		ALL
	7	Irrigation permits in sensitive groundwater areas	DNR WPM	X	X	X	X	X		ALL
	8	Annual nitrate clinic / education	MDH WPM	X	X	X	X	X		ALL
	9	Nitrate Probability Map	MDH WPM	X	X 64 hrs					ALL
	10	Protect, preserve, restore wetlands	DNR WPM Zoning	X	X	X	X	X		ALL
Objective B -- Work to prevent failure of ISTS and related sewage pollution in Isanti County.										
Actions	1	ISTS maintenance education	Zoning WPM	X 2 hrs	X 2 hrs	X 2 hrs	X 2 hrs	X 2 hrs		ALL
	2	Lake / River Association education	WPM DNR	X 8 hrs	X 8 hrs	X 8 hrs	X 8 hrs	X 8 hrs		ALL
	3	Low interest loan program	SWCD WPM	X 16 hrs	X 16 hrs	X 16 hrs	X 16 hrs	X 16 hrs		ALL